SPINTAN project Final Conference Latest SPINTAN Developments Matilde Mas

LUISS Guido Carli University Rome, September 12th-13th 2016







This project has received funding from the European Union's Seventh Framework Programme for research, technological development and demonstration under grant agreement No. 612774





Latest SPINTAN Developments

Summary:

- All tasks have advanced at a good pace
- There is no deviation from work-plan
- All Deliverables and Milestones have been accomplished.
- SPINTAN Working papers and Policy Briefs series was launched December 2015 (right after our last meeting in Valencia)

Congratulations and Thanks to everybody!







Deliverables and Milestones

Deliverables

WP no.	Del. no.	Deliverable name	Lead beneficiary	Nature	Delivery date from Annex I	Actual delivery date
1	1	Background paper	TCBE	Report	31/08/2014	11/03/2015
1	2	Chapter in methods (final draft)	TCBE	Report	30/11/2014	11/03/2015
1	3	Background paper	TCBE	Report	31/05/2015	31/05/205
1	4	Chapter in methods manual (final draft)	TCBE	Report	30/11/2015	28/12/2015
1	5	Background paper	TCBE	Report	30/11/2015	09/12/2015
1	6	Background paper	TCBE	Report	30/11/2014	30/05/2015
1	7	Chapter in methods manual (final draft)	TCBE	Report	30/11/2015	29/12/2015
1	8	Background paper	TCBE	Report	30/11/2015	29/12/2015
1	9	Background paper	TCBE	Report	30/11/2015	09/12/2015
2	1	Report on data sources	LUISS	Report	30/11/2014	11/03/2015
		Report on preliminary estimates of intangible				
2	2	investment in the public sector	LUISS	Report	30/11/2015	09/12/2015
3	1	Health and well-being	NIESR	Report	30/11/2015	23/12/2015
3	2	Intangibles and health	NIESR	Report	31/03/2016	29/04/2016







Deliverables and Milestones

Deliverables (cont.)

WP no.	Del. no.	Deliverable name	Lead beneficiary	Nature	Delivery date from Annex I	Actual delivery date
3	3	Intangibles and education	NIESR	Report	31/07/2016	
3	4	Universities and public research	Ivie	Report	30/06/2015	05/08/2015
4	2	Related measurement and conceptual issues	Imperial	Report	31/07/2015	(WP 1 – 2)
5	1	Fiscal consolidation	ZEW	Report	31/07/2015	15/09/2015
5	2	Redistributive effects	Ivie	Report	31/01/2016	26/02/2016
5	3	Intangibles and growth	Ivie	Report	31/01/2016	01/03/2016
5	4	Complementarities of public capital services	DIW	Report	30/11/2015	22/06/2016
5	5	Crisis and R&D investment	ZEW	Report	31/01/2016	05/02/2016
5	6	Public intangibles and New State Members	WiiW	Report	31/07/2015	03/11/2015
5	7	Public ICT	ZEW	Report	31/03/2016	11/07/2016
7	1	Social media launching	Ivie	Other	28/02/2014	15/04/2014
7	2	Website launching	Ivie	Other	28/02/2014	09/04/2014
7	3	Policy Briefs	Ivie	Report	30/11/2016	Ongoing







Deliverables and Milestones

Milestones

Milestone	Milestone Kickname	Work package	Lead beneficiary	Delivery date from Annex I	Actual achievement date
MS1	Kick off meeting with representation from the EC	WP7	Ivie	31/01/2014	16/01/2014
MS2	Workshop to disseminate results of reviews of concepts and measurement	WP1, 2, 3, 4, 5, 6	Ivie	30/11/2014	09/12/2015
MS3	Midterm Conference and consortium research co-ordination meeting	WP1, 2, 3, 4, 5, 6, 7	Ivie	31/05/2015	23/04/2015
MS4	First version of the database	WP2	Luiss	30/06/2015	16/07/2015
MS5	Workshop to disseminate research results for WP 3-6	WP1, 2, 3, 4, 5, 6	lvie	30/11/2015	12/11/2015
MS6	First Working Papers series published	WP1, 2, 3, 4, 5, 6, 7	Ivie	30/11/2015	From December 2015 to May 2016
MS7	Database release, complete dataset	WP2	Luiss	30/11/2015	July 2016, latest updated
MS8	Second Working Papers series published	WP1, 2, 3, 4, 5, 6, 7	lvie	31/05/2016	From May 2015 to November 2016







GENERAL SCHEDULE (Deliverables and milestones)

	Month	No.	Milestones	Deliverables
1	2013	Dec		
2		Jan	MS1 🗸	
3		Feb		D7.1 ✓ D7.2 ✓
4		Mar		
5		Apr		
6	2	May		
7	0	Jun		
8	1	Jul		
9	4	Aug		D1.1 🗸
10		Sep		
11		Oct	MCO	D4.0 / D4.0 / D0.4 /
12 13		Nov Dec	MS2 /	D1.2 / D1.6 / D2.1 /
14		Jan		
15		Feb		
16		Mar		
17		Apr	MS3 🗸	
18	_	May	•	D1.3 🗸
19	0	Jun	MS4 🗸	D3.4 🗸
20	1	Jul		D5.1 D5.6
21	5	Aug		
22		Sep		
23		Oct		
24		Nov	MS5 ✓ MS6 ✓ MS7 ✓	D1.4 ✓ D1.5 ✓ D1.7 ✓ D1.8 ✓ D1.9 ✓ D2.2 ✓ D3.1 ✓ D5.4 ✓
25		Dec		D5.2 ✓ D5.3 ✓ D5.5 ✓
26		Jan		D5.2♥ D5.3♥ D5.5♥
27 28		Feb Mar		D3.2 D5.7 ✓
29		Apr		D3.2 D3.1 ♥
30		May	MS8	D4.1 D4.2√
31	0	Jun		
32	1	Jul		D3.3 ✓ D4.3
33	_	Aug		
34		Sep	MS9	
35		Oct		
36		Nov	MS10	D1.10 D2.3 D2.4 D2.5 D5.8 D6.1 D6.2 D7.3

	Del. N.	Deliverable Title
	D1.1	Background paper
	D1.2	Chapter in methods manual (final draft) 🗸
	D1.3	Background paper
	D1.4	Chapter in methods manual (final draft)
	D1.5	Background paper
	D1.6	Background paper
	D1.7	Chapter in methods manual (final draft) 🗸
	D1.8	Background paper
	D1.9	Background paper
	D1.10	Complete manual
	D2.1	Report on data sources 🗸
	D2.2	Report on preliminary estimates of intangible.
	D2.3	Task based estimates of organizational capital
	D2.4	Intangible investment in Developing countries
	D2.5	Intangible investment in 22 EU member
	D3.1	Health and well-being
	D3.2	Intangibles and health
	D3.3	Intangibles and education
	D3.4	Universities and public research
	D4.1	Spillover work
	D4.2	Related measurement and conceptual issues
	D4.3	Detailed cases of intangibles in particular
/	D5.1	Fiscal consolidation
	D5.2	Redistributive effects
	D5.3	Intangibles and growth ✓ Complementarities of public capital services ✓
	D5.4	Crisis and R&D investment ✓
	D5.5	Public intangibles and New State Members
	D5.6	•
	D5.7	Public ICT
	D5.8	Real Time Data
	D6.1	Public/private sector links
	D6.2	Synthesis and policy implications
	D7.1	Social media launching Wahaita launching
	D7.2	Website launching
	D7.3	Policy briefs







First working paper (WP) series (Milestone 6)

WP 01	Public Intangibles: The Public Sector and Economic Growth in the SNA C. Corrado, J. Haskel, and C.a Jona-Lasinio
WP 02	Public Capital: measurement issues M. Mas
WP 03	The assesment of depreciation in the case of intangible assets B. Görzig, M. Gornig
WP 04	The Effects of Survival Rates on Education in a Simple Life-Cycle Model M. Weale
WP 05	The research output of universities and its determinants: quality, intangible investments, specialisation and inefficiencies J.M. Pastor and L. Serrano
WP 06	The long-run effect of fiscal consolidation on economic growth: evidence from quantitative case studies M. Kleis and M.D. Moessinger
WP 07	Fiscal Consolidation and income distribution F. Goerlich y Laura Hernández







First working paper (WP) series (Milestone 6) (cont.)

- WP08 Development of public spending structures in the EU member states: social investment and its impact on social outcomes
 - S. Leitner and R. Stehrer
- WP 09 Hospital performance and intangible investments: the impact of own account organizational capital
 - Erika Schulz, Laura Beckmann
- WP 10 Fiscal consolidation and crisis in the EU: exploring long-run supply-side effects through education
 - Lorenzo Serrano, Ángel Soler, Laura Hernández
- WP 11 Estimates of intangible investment In the public sector: EU, US, China and Brazil F. Bacchini, C. Corrado, J.Hao, J.Haskel, R. Iannaccone, M. Iommi, K. Jager, C. Jona Lasinio
- WP 12 Organisational capital and hospital performance in England M. O'Mahony, S. Beghelli, L. Stockes





WP 15



Working papers and policy brief series

Second working paper (WP) series (Milestone 8) Already published

- WP 13 Organisational capital and hospital performance in England A. Hüttl, A. Nagy
- WP 14 Structural changes in public expenditures in the European Union since 2008 with special regard to new member states

 E. Palócz, Z. Matheika, P. Vakhal
 - Intangible capital: complement of substitute in the creation of public goods?
 - A. Schiersch, M. Gornig
- WP 16 Public Investment in R&D in reaction to economic crises a longitudinal study for OECD countries

Maikel Pellens, Bettina Peters, Christian Rammer, Georg Licht







Policy brief (PB) series (Deliverable 7.3)

PB 01	Public Intangibles: The Public Sector and Economic Growth in the SNA
	C. Corrado, J. Haskel, and C.a Jona-Lasinio

- PB 02 Public Capital: measurement issues M. Mas
- PB 03 Depreciation of organizational capital: the team value B. Görzig, M. Gornig
- PB 04 The Effects of Survival Rates on Education in a Simple Life-Cycle Model M. Weale
- PB 05 The research output of universities and its determinants: quality, intangible investments, specialisation and inefficiencies

 J.M. Pastor and L. Serrano







Policy brief (PB) series (Deliverable 7.3) (cont.)

- PB 06 The long-run effect of fiscal consolidation on economic growth: Evidence from quantitative case studies

 M. Kleis and M.D. Moessinger
- PB 07 Fiscal Consolidation and income distribution F. Goerlich y Laura Hernández
- PB 08 Development of public spending structures in the EU member states: social investment and its impact on social outcomes

 S. Leitner and R. Stehrer
- PB 09 Estimates of intangible investment in the public sector: EU, US, China and Brazil F. Bacchini, C. Corrado, J.Hao, J.Haskel, R. Iannaccone, M. Iommi, K. Jager, C. Jona Lasinio
- PB 10 Structural changes in public expenditures in the European Union since 2008 with special regard to new member states
 - E. Palócz, Z. Matheika, P. Vakhal
- PB 11 Public intangible capital: complements or substitute?
 Alexander Schiersch, Martin Gornig







MS8 Second Working Papers (WP) series

Proposal:

WP 13	Organisational capital and hospital performance in England A. Hüttl, A. Nagy
WP 14	Structural changes in public expenditures in the European Union since 2008 – with special regard to new member states E. Palócz, Z. Matheika, P. Vakhal
WP 15	Intangible capital: complement of substitute in the creation of public goods? A. Schiersch, M. Gornig
WP 16	Public Investment in R&D in reaction to economic crises – a longitudinal study for OECD countries Maikel Pellens, Bettina Peters, Christian Rammer, Georg Licht
WP xx	Spintan Backcasting procedures F. Bachinni
WP xx	Real Time F. Bachinni
WP xx	Intangibles and education (Deliverable 3.3)
WP xx	Crisis and R&D (Deliverable 5.5)
WP xx	Spillover work (Deliverable 4.1)
WP xx	Detailed cases (Deliverable 4.3)
WP xx	Real time data (Deliverable 5.8)







Deliverable 7.3: Policy Brief (PB) series

Proposal:

```
PB xx
          Intangibles and health (WP 9, 12, 13)
PB xx
          Intangibles and education (Deliverable 3.3)
PB xx
          Intangibles and growth (WP 10)
PB xx
          Crisis and R&D (Deliverable 5.5)
PB xx
          Public ICT (WP 16)
PB xx
          Spillover work (Deliverable 4.1)
PB xx
          Detailed cases (Deliverable 4.3)
PB xx
          Real time data (Deliverable 5.8)
PB xx
          Spintan Backcasting procedures
                  F. Bachinni
PB xx
          Real Time
                  F. Bachinni
```



SPINTAN project Final Conference Latest SPINTAN Developments Matilde Mas

LUISS Guido Carli University Rome, September 12th-13th 2016







This project has received funding from the European Union's Seventh Framework Programme for research, technological development and demonstration under grant agreement No. 612774